Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14370-12-000-0 Estimate Number: 0018 Pay Period: 04/05/2014
to 05/07/2014

Contract Location: Time Allowed: 629 Days
0.269 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 629  Days
Percent Time: 100.00
District: 3 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 06/22/2012
P. O. BOX 3355 Date Awarded: 07/06/2012
Date Contract Executed: 08/01/2012
Date Notice to Proceed: 08/10/2012
EATONTON GA 31024-3355 Date Work Began: 11/06/2012
Phone: Date Time Stopped: 04/30/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,828,342.29 Counties:
Original Contract Amount $1,761,115.20 Butts
Funds Available $68,957.10
Percent Complete 96.67%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333170- $1,828,342.29 $1,761,115.20 $68,957.10 96.23% $155,024.88

Chief Engineer
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Estimate Summary By Project

Contract ID: B14370-12-000-0 Estimate Number: 0018 Pay Period: 04/05/2014
to 05/07/2014

Project Number: 333170- SR 36 OVER TOWALIGA RIVER 7.5 MILES SW OF .
OUNTY

Federal State Project Number: BRST0-0054-01(064)

Total to Date Prev to Date This Estimate
Participating $1,590,646.75 $1,443,924.35 $146,722.40
Non-Participating $176,738.44 $160,435.96 $16,302.48
Total Earnings $1,767,385.19 $1,604,360.31 $163,024.88
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,767,385.19 $1,604,360.31 $163,024.88
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($8,000.00) $0.00 ($8,000.00)
Total: $1,759,385.19 $1,604,360.31
$155,024.88

Total Payable:
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Contract ID: B14370-12-000-0 Estimate Number: 0018 Pay Period: 04/05/2014
to 05/07/2014
Project Number 333170-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 210-0100 GRADING COMPLETE - LS 1.000 .940
243982.000 .030
.970 $7,319.46 $236,662.54
BRST0-0054-01(064)
0004 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,040.000 2,948.210
19.400 327.440
3,275.650 $6,352.34 $63,547.61
0005 318-3000 AGGR SURF CRS TN 200.000 191.930
18.200 97.170
289.100 $1,768.49 $5,261.62
0010 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 210.000 606.450
87.040 .000
606.450 $.00 $52,785.41
0011 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 118.510
86.290 .000
118.510 $.00 $10,226.23
Temporary Asphalt Leveling reduced $0.75 per ton
0015 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 620.000 .000
L BITUM MATL & H LIME 84.250 449.700
449.700 $37,887.23 $37,887.23
0016 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 241.200
L BITUM MATL & H LIME 83.500 .000
241.200 $.00 $20,140.20
Temporary Asphalt for 9.5 mm Reduced @ $0.75 per ton
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,840.000 1,039.610
TL & H LIME 68.420 301.560
1,341.170 $20,632.74 $91,762.85
0025 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 810.000 453.180
L & H LIME 73.350 88.980
542.160 $6,526.68 $39,767.44
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Pay Period: 04/05/2014
to 05/07/2014

Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0026 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 250.250
L & H LIME 72.600 .000
250.250 $.00 $18,168.15
Temporary Asphalt 19 mm redueced at $0.75 per ton
0030 413-1000 BITUM TACK COAT GL 700.000 677.000
3.650 382.000
1,059.000 $1,394.30 $3,865.35
0035 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 670.000 .000
4.830 1,829.111
1,829.111 $8,834.61 $8,834.61
0075 611-5360 RESET HIGHWAY SIGN EA 7.000 .000
50.000 5.000
5.000 $250.00 $250.00
0080 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 970.000
35.000 .000
970.000 $.00 $33,950.00
0085 634-1200 RIGHT OF WAY MARKERS EA 15.000 .000
90.000 14.000
14.000 $1,260.00 $1,260.00
0090 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 10.000 .000
14.000 .000
.000 $.00 $0.00
0100 636-2070 GALV STEEL POSTS, TP 7 LF 50.000 .000
6.000 52.000
52.000 $312.00 $312.00
0105 636-5020 DELINEATOR, TP 2 EA 12.000 .000
24.000 12.000
12.000 $288.00 $288.00
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Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 641-1100 GUARDRAIL, TP T LF 80.000 42.000
59.200 20.000
62.000 $1,184.00 $3,670.40
0115 641-1200 GUARDRAIL, TP W LF 800.000 385.500
16.200 364.500
750.000 $5,904.90 $12,150.00
0120 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 1.000
842.000 1.000
2.000 $842.00 $1,684.00
0125 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 1.000
1770.000 1.000
2.000 $1,770.00 $3,540.00
0160 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 460.000 .000
E), TP PB 7.600 448.000
448.000 $3,404.80 $3,404.80
0165 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 460.000 .000
Oow), TP PB 7.600 448.000
448.000 $3,404.80 $3,404.80
Category Amount: $109,336.35 $652,823.24
Category Number: 0020 EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 5.000 3.994
209.500 .000
3.994 $.00 $836.74
0175 163-0240 MULCH TN 40.000 48.896
200.000 10.510
59.406 $2,102.00 $11,881.20
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Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0180 163-0300 CONSTRUCTION EXIT EA 6.000 4.750
972.250 .250
5.000 $243.06 $4,861.25
0195 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 23.250
/SAND BAGS 149.000 4.250
27.500 $633.25 $4,097.50
0205 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 60.000 529.438
RAW CHECK DAM 3.450 .000
529.438 $.00 $1,826.56
0210 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 150.000 295.000
0.500 .000
295.000 $.00 $147.50
0235 167-1500 WATER QUALITY INSPECTIONS MO 18.000 16.000
550.000 1.000
17.000 $550.00 $9,350.00
0250 700-6910 PERMANENT GRASSING AC 5.000 196
1080.000 .845
1.041 $912.60 $1,124.28
0255 700-7000 AGRICULTURAL LIME TN 10.000 2.350
82.800 1.000
3.350 $82.80 $277.38
0265 700-8000 FERTILIZER MIXED GRADE TN 5.000 .835
619.750 415
1.250 $257.20 $774.69
0275 710-9000 PERMANENT SOIL REINFORCING MAT SY 2,360.000 236.118
4.350 376.889
613.007 $1,639.47 $2,666.58
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Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0280 716-2000 EROSION CONTROL MATS, SLOPES SY 2,330.000 949.017
0.910 2,897.500
3,846.517 $2,636.73 $3,500.33
Category Amount: $9,057.11 $41,344.01
Category Number: (0030 BRIDGES
0285 500-0100 GROOVED CONCRETE SY 1,027.000 1,075.556
6.750 .000
1,075.556 $.00 $7,260.00
0320 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 590.000 610.007
57.000 .000
610.007 $.00 $34,770.40
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 635.000 943.061
45.000 925.007
1,868.068 $41,625.32 $84,063.06
0350 603-7000 PLASTIC FILTER FABRIC SY 635.000 952.438
3.000 925.007
1,877.445 $2,775.02 $5,632.34
Category Amount: $44,400.34 $131,725.80
Category Number: 0010 ROADWAY
0355 610-6515 REM HIGHWAY SIGN, STD EA 7.000 1.000
25.000 5.000
6.000 $125.00 $150.00
0360 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 490.000 1,609.000
0.680 156.000
1,765.000 $106.08 $1,200.20
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Pay Period: 04/05/2014
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Project Number 333170-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0365 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 1.000 2.000
4100.000 .000
2.000 $.00 $8,200.00
Category Amount: $231.08 $9,550.20
Project Total Amount: $163,024.88 $1,767,385.19



